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Source Status

Round source installed.
Pulser being worked on.
Will run DC to see if round source works.



  

LEBT Status

● Solenoids. Preliminary design (Sasha). Require drafter.
● Correctors, no progress yet.
● Einzel lens: 36kV. Not pulsed.
● Pulser for Einzel: Work in progress



  

MEBT Status

3 Quads: Price is about $30k per magnet.
Buncher: BNL will buy from Japan (still pending)
PA for buncher: WGN 30kW (?)



  

RFQ Status

● PS for RFQ is in linac area.
● Source test area will be cleared to become 

RFQ test area.
● Schempp is in contact with purchasing. Waiting 

to pay him ...
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